SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:15PM
Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: -Jun-
iary 596 onst Calendar Day 8 .ae 12-Jun 2012. Tue§day 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Mostly sunny w/moderate winds in the afternoon

Working Day [ ] If no, explain:

Diary: Dispute
Work description.
- Continued to place punchmarks at 25mm x 25mm offsets on the upper housing corners of the E2 Shear
Keys. Began to assess the most feasible and accurate offset punchmark to be placed on the lower housing

of the Shear Keys. The corners at the top of the Shear Key housings were rounded at the top, see photo
below for more details. This makes it difficult to place punchmarks on top of the lower housing.

[]

- Continued to pre-plan the survey of the E2 Shear Keys and Bearings at the E2 concrete cap beam. Also
discussed ideas and previous surveys done by the Contractor and the Department with ABF survey party
chief Dave Adams and Caltrans engineer Lalit Mathur.

- Checked previous control points WP_WW!line (9001) and WP_WEline (9000) which were both set along
the 1.781m offset (parallel) to the west of the Pier E2 centerline. Once this baseline was reestablished
then additional control/working points 10000, 10001, and 10003 were set on the temporary truss to have a
good line of sight of the points to be surveyed. From these new working points the marks made by ABF
surveyors on the concrete were checked against Caltrans QA survey performed August 6th, 2011.
Specifically the points checked from the old survey were S2CLW, B1CLW, and B3CLW.

- Began to post process the surveying data collected today.

Attachment

Close up of the suspender rope attached to the OBG suspender Suspender rope pulled in line with a suspender bracket on the South
bracket on the South Sidespan. Sidespan.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 596  Date: 12-Jun-2012  Tuesday

=

Lower housing corner of a shear key where the quality of the machined
edges wasn't ideal for placing survey offset marks.

Hinge K W-Line formwork erected to date.
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